

MINUTES OF 15TH BUILDING & WORKS COMMITTEE MEETING



Date
Time
Venue

February 26, 2021

11.30 AM

**Committee Room, First Floor,
Administrative Block, SLIET Campus
Longowal (Sangrur), Punjab**

**SANT LONGOWAL INSTITUTE OF ENGINEERING & TECHNOLOGY
(Deemed to be University)
LONGOWAL -148106 (District Sangrur), Punjab**



SANT LONGOWAL INSTITUTE OF ENGINEERING & TECHNOLOGY
LONGOWAL -148106, DISTT. SANGRUR, PUNJAB, INDIA
(Established by Govt. of India)

(Deemed to be University)

(e-mail- estateoffice2010@gmail.com)

Tel/Fax No. 01672-253475

ESTATE OFFICE

Ref. No. SLIET/EST/2021/3892-3902

Dated: 03/03/2021

REGISTERED POST

01. Joint Secretary & Financial Adviser, Govt. of India, MHRD, Department of Higher Education, I.F. Division, Shastri Bhawan, New Delhi.
02. Under Secretary, Govt. of India, Ministry of Human Resource, Department of Higher Education, Section -VII, Shastri Bhawan, New Delhi.
03. Director, Technical Education & industrial Training, Punjab, Plot No. 1, Sector 36-A, Chandigarh
04. Superintending Engineer, Jalandhar Central Circle, CPWD, Surya Enclave, Kendriya Sadan, 2nd Floor, Jalandhar.
05. Superintending Engineer (Electrical), Patiala Division, PWD, Patiala.
06. Dean (P&D), SLIET, Longowal - Member
07. Estate Officer, SLIET, Longowal - Member
08. Dr. Avinash Thakur, F.I. (Civil) - Special Invitee
09. Dr. Raj Kumar Garg, F.I. (Electrical) - Special Invitee
10. Director, SLIET, Longowal - **Chairman, B&WC**


SUBJECT: MINUTES OF THE 15TH MEETING OF THE BUILDING & WORKS COMMITTEE, SLIET-REGARDING.

Dear Sir/Madam,


Please find enclosed herewith a copy of the approved minutes of 15th meeting of the Building & Works Committee, SLIET, Longowal held on 26.02.2021 under the Chairmanship of Dr. Shailendra Jain, Director, SLIET, Longowal for kind information and further necessary action.

With regards,

Sincerely,


2.3.21

Dr. Harish Chopra,
Registrar & Member Secretary
E-Mail: registrar@sliet.ac.in
Encl.: Approved Minutes (12 pages).



**MINUTES OF THE 15TH BUILDING & WORKS COMMITTEE MEETING OF SANT LONGOWAL
INSTITUTE OF ENGINEERING & TECHNOLOGY, LONGOWAL**

The following were present: -


1.	Prof. Shailendra Kumar Jain, Director, SLIET, Longowal	Chairman
2.	Shri Achint Kumar, Under Secretary (Through online mode) Government of India, Min of Education, Shastri Bhawan, New Delhi	External Member
3.	Er. N. S. Kohli, Executive Engineer, CPWD, Ludhiana nominee of Superintending Engineer, Jalandhar Central Circle, CPWD, 29, Link Road, Jalandhar	External Member
4.	Er. Pawan Kumar Ahuja, Executive Engineer (Electrical) nominee of Superintending Engineer (Electrical), PWD, Patiala Division, Patiala.	External Member
5.	Shri Sham Goyal (Through online mode) Dy. Director, Technical Education & Industrial Training, Punjab, Chandigarh, Govt. of Punjab	External Member
6.	Prof. P.S. Panesar, Dean (P&D), SLIET, Longowal	Member
7.	Prof. Avinash Thakur, Faculty Incharge (Civil), SLIET, Longowal	Special Invitee
8.	Dr. Raj Kumar Garg, Faculty Incharge (Electrical), SLIET, Longowal	Special Invitee
9.	Shri Prabhdeep Singh, Estate Officer, SLIET, Longowal	Member
10.	Prof. Harish Chopra, Registrar, SLIET, Longowal	Member Secretary

Following could not join the meeting:

- Nominee of JS&FA, Govt. of India, Ministry of Education, Department of Higher Education, IFD, Shashtri Bhawan, New Delhi.

At the outset, Prof. Shailendra Kumar Jain, Chairman, B&WC welcomed all the members. Then the Chairman, B&WC requested the Member Secretary to initiate the proceedings. The item-wise agenda was presented by the Estate Officer.

ITEM NO. 15.1	TO CONFIRM THE MINUTES OF THE 13th & 14th MEETING OF THE BUILDING & WORKS COMMITTEE	
	The Minutes of 13 th and 14 th Building & Works Committee meeting were circulated on 27.07.2020 and 22.09.2020, respectively to all the members. No comments were received from the members of the B&WC. The same has been approved in the 39 th Board of Management meeting held on 14.12.2020 vide item no. 39.09 & item no. 39.10.	
	RESOLUTION NO.15.1	RESOLVED THAT the Minutes of 13 th & 14 th Building & Works Committee (B&WC) meeting are confirmed as circulated.
ITEM NO. 15.2	TO RECEIVE A REPORT ON THE ACTION TAKEN ON THE DECISIONS OF THE 14th MEETING OF THE BUILDING & WORKS COMMITTEE.	



Member Secretary,
B&WC, SLIET, Longowal


Director & Chairman,
B&WC, SLIET, Longowal

**Sant Longowal Institute of Engineering & Technology
Longowal (Deemed-to-be-University)**


15th B&WC/ Minutes/ 26.02.2021


Action Taken Report on the minutes of 6 th to 14 th B&WC meetings, given at Annexure C (Page 24 to 30 of Agenda) and Annexure C1 (Page 31 to 34 of Agenda) were presented by Estate Officer.	
RESOLUTION NO.15.2	RESOLVED THAT the action taken report on the Minutes of 6 th to 14 th Building & Works Committee meetings is noted with satisfaction.
Item No.6.3	Work on Extension of Various Departments at SLIET, Longowal
	Noted. The matter is taken up under Item No.15.3 and 15.17.3.
Item No. 6.6	Construction of Buildings for Housing departments of Civil Engineering, Management, PWD and Training & Placement at SLIET, Longowal
	Noted. The matter is taken up under Item No.15.3 and 15.17.3.
Item No.7.3	Renovation of Mess Area of Boys Hostel No. 1, 2, 4 to 8 and Girls Hostel No. 1 & 2
	As per Minutes of Meeting of the Joint Inspection Committee meeting held on 23.02.2021 (refer Agenda Point No.15.17.3, Annexure-C), it has been observed that progress of work is very slow. Further, the Chief Wardens (BH & GH) informed that the first year UG students are already in the campus for offline classes and the students of final year UG and Diploma are going to join the hostels during mid of March and first week of April, 2021 respectively with all the precautions as per COVID-19. The students of other batches (UG/ICD) are also expected to join the Institute for offline classes in near future. Hence, all the messes needed to be operative at the earliest. Moreover, the CPWD has to ensure the quality work and the rectification of the defects on priority as pointed out during the Joint Inspection Committee meeting, held on 23.02.2021. It has also been assured by CPWD that defects/observation shall be rectified and the execution of work shall be accelerated.
	Noted. RESOLVED THAT defects/observation as per minutes of Meeting of Joint Inspection Committee (dated 23.02.2021), shall be rectified by the executing agency and the work needs to be accelerated.
Item No.7.5	Renovation and Widening of Road between Duggan to Longowal Gate.
	Noted.
Item No.7.12	Provision of smart classroom one in each academic block.
	Noted.
Item No.8.3	Renovation & Modification of Labs of various departments.
	Noted.


Member Secretary, 2.3.21
B&WC, SLIET, Longowal


Director & Chairman,
B&WC, SLIET, Longowal

	Item No.8.4	Renovation of student rooms of hostels
		<p>It was deliberated that work may be carried out in phased manner and vitrified tiles work may be provided in the student rooms in Hostels initially and the other renovation work (e.g. balcony/ corridors/wash rooms etc.) may be taken up accordingly.</p> <p>RESOLVED THAT Director, SLIET is authorized to fix the priority for execution of work w.r.t renovation work as above.</p>
	Item No.8.5	Construction of 03 no's Classroom in Science Block
		<p>The provision of acoustic wall paneling has not been considered in the original estimate. The provision of furniture in the classrooms has not been considered in the ongoing work.</p> <p>During the joint inspection committee meeting held on 23.02.2021, HOD (Physics), HOD (Chemistry) & HOD (Maths) have requested that provision of single gated entry needs to be provided in the Science Block. CPWD has agreed to execute the work through existing executing agency.</p> <p>CPWD has assured that the work will be completed by 31.03.2021.</p>
		<p>RESOLVED THAT</p> <ol style="list-style-type: none"> a) The acoustic wall paneling shall be provided in the building to avoid echo in the classrooms and the CPWD will submit the tentative cost for the same. b) The furniture of classrooms at the 1st Floor and 2nd Floor having stepped arrangement shall be provided similar to that provided in the classrooms of C/o Extension of EIE/ECE. The CPWD shall submit the tentative cost for the same. c) The provision of single gated entry shall be executed through existing executing agency and CPWD shall submit the tentative cost estimate after finalization of scope of work with HOD's and Estate office. d) The Architect shall provide the requisite drawings for the arrangement of furniture in all the three classrooms.
	Item No.8.8	SITC of LED street light on newly constructed bypass road to Longowal near Duggan gate.
		Deferred.
	Item No.8.11	Installation of DB's & dismantling of old panels in Residential area in a phase manner
		Work completed. Noted.
	Item No.8.13	Addition & Alternation Electrical work required in various buildings keeping in view essential & non-essential electrical load. For Food/Chemical, Science & EIE/ECE Block) at SLIET Longowal.
		Work completed. Noted.


Member Secretary,
B&WC, SLIET, Longowal
2.3.21


Director & Chairman,
B&WC, SLIET, Longowal

**Sant Longowal Institute of Engineering & Technology
Longowal (Deemed-to-be-University)**

15th B&WC/ Minutes/ 26.02.2021

Item No.8.21	ANY OTHER ITEM
e)	<p>Provision of sub-station along-with extension of EIE/ECE Block.</p> <p>Noted. It has been discussed that even though inventory of the building has been signed but the building cannot be put to use due to delay in NOC from Central Electricity Authority and in the absence of electrical connection. Also the charging of HT/LT panels, installation of changeover, termination of LT cables, installation of GO switches etc. is pending.</p> <p>CPWD has informed that process of obtaining NOC from CEA is under process and shall be expedited.</p> <p>RESOLVED THAT it may be explored to that the building can be connected/ charged with existing power supply (in Library building), to make it provisionally operational and CPWD should expedite the NOC from Central Electricity Authority.</p>
f)	<p>Renovation of faculty club</p> <p>Noted.</p>
Item No.9.4	<p>Provision of sports ground fencing, parking, flooring and external finishing of the Kendriya Vidyalaya.</p> <p>Noted.</p>
Item No.9.5	<p>Provision of fencing of residences</p> <p>Noted. The same is taken up under Item No 14.9.</p>
Item No.9.6	<p>Repair and Maintenance/Standardization of existing classrooms at SLIET, Longowal</p> <p>Noted.</p>
Item No.9.7	<p>Renovation/Furbishing/upgrading of various departments housed in Administrative block building</p> <p>Noted.</p>
Item No.9.8	<p>Renovation/Up gradation of Multipurpose Hall of Mechanical Engineering building</p> <p>The basement area of Multi-purpose Hall of Mechanical Engineering Building is developed for exam/ central evaluation.</p> <p>It was apprised that the Multi-purpose Hall is used as Examination Hall. Specifically, in summers (during April/ May/ June/ July/ August/Sept), it becomes difficult for the students to sit and appear in the exams due to extreme humidity.</p> <p>RESOLVED THAT the air-conditioners in the hall be provided with provision of curtains on the windows. The institute to put up proposal with financial details in the next B&WC.</p>
Item No.9.9	<p>Provision of fencing to barricade area towards east of campus to restrict the movement of Animals</p>



Member Secretary,
B&WC, SLIET, Longowal



Director & Chairman,
B&WC, SLIET, Longowal

**Sant Longowal Institute of Engineering & Technology
Longowal (Deemed-to-be-University)**

15th B&WC/ Minutes/ 26.02.2021

		Noted. RESOLVED THAT the Institute shall immediately take up the work on receipt of positive response from DFO, Sangrur.
Item No.9.10	Supplying/ Laying of LT Cable Along with Provision of Feeder Pillar Near Main Stage in front of Food Block at SLIET, Longowal	Noted.
Item No.9.11	Up-gradation of street Light LT Panels at SLIET, Longowal	Noted.
Item No.9.12	Provision of Lights in park cum playground light of Type-III to Type-V area at SLIET, Longowal	Noted.
Item No.9.14	Electrical work in power system Lab (E-101) of EIE Department	Noted.
Item No.9.15	SITC of outdoor feeder peeler & laying of LT cable for Bee farm near Duggan Gate.	Noted.
Item No.9.16	Provision of Air Conditioning in the Department of Admin, Account & Store / Purchase of Administrative block at SLIET, Longowal.	Noted.
Item No.9.18	SITC of solar power plant of Plant of capacity 1 MW at SLIET Longowal.	Noted. It is taken up in 13 th B&WC under Item 13.1.
Item No.9.19	Provision of cinematic view projector along with Focus Light for the main stage at main Auditorium at SLIET, Longowal.	Noted. The matter is taken up as Item No.14.16 (a).
Item No.9.20	KV DG Power supply to the adjacent building like bank, Post Office, Restaurant, Telephone Exchange & shopping Complex at SLIET, Longowal	Noted.
ITEM No. 10.4.2	SITC of LT panel at Sewerage Plant at Longowal Gate at SLIET Longowal.	Noted.
ITEM No.10.4.3	SITC of GO Switches at various locations on overhead 11KV line & painting of HT poles & its accessories at SLIET Longowal.	Noted.
ITEM No. 10.6	Students seating area & hoarding in front of Library building at SLIET, Longowal.	


Member Secretary, 2.3.21
B&WC, SLIET, Longowal


Director & Chairman,
B&WC, SLIET, Longowal

**Sant Longowal Institute of Engineering & Technology
Longowal (Deemed-to-be-University)**

15th B&WC/ Minutes/ 26.02.2021

	Noted. The matter is taken up under Item No.14.10.
ITEM No. 10.7	Provision of Security fencing and barriers along road from Duggan gate to Longowal gate for efficient security.
	Noted.
ITEM No. 11.3	Modification, Alteration & Air conditioning in the Reading Hall at First floor of Central Library at SLIET, Longowal.
	Noted.
ITEM No. 11.4	Annual rate contracts of dismantled materials of Building & services at SLIET, Longowal.
	Noted.
ITEM No. 11.5	Provision of pathway along both side of road from Computer Block to Mechanical Block at SLIET, Longowal
	Noted.
ITEM No. 11.6	SITC of Outdoor (Double Door) LT Panel on 250 KVA Sub-Station ECE Block at SLIET, Longowal.
	Noted.
ITEM No. 11.7	SITC of Indoor LT Panel at ESS-II for rationalization of Electrical load at SLIET, Longowal
	Noted.
ITEM No. 11.8	SITC of Audio and Video System in JC Bose Hall at SLIET, Longowal
	Noted.
ITEM No. 11.9	Requirement of one more ceiling fan in each room along-with provision of sufficient tube lights in Boys Hostel no. 05 & 06 at SLIET, Longowal
	Noted.
ITEM No.11.10	Supplying of Scaffolding System of 15 Mtr. height at SLIET, Longowal.
	Noted. RESOLVED THAT the work may be taken on priority subject to availability of fund under HEFA/GIA.
ITEM No. 12.3	Allied/Additional services to be provided in the extension of EIE/ECE Block & new EDP Block at SLIET Longowal
	Noted. The matter is taken up under Item No.15.3.
ITEM No. 12.4	Construction of semicircular tiered seating arena (for 1500-2000 spectators) at a sufficient distance from the existing open stage in front of Chemical and Food Block.
	RESOLVED THAT the seating capacity may be increased for 3000 spectators subject to availability of fund under HEFA (Phase-II).
ITEM No. 12.5	To provide gated entry in the vicinity of Lecture room and extension of Mechanical Engineering Block

Member Secretary,
B&WC, SLIET, Longowal

2.3.21


Director & Chairman,
B&WC, SLIET, Longowal

**Sant Longowal Institute of Engineering & Technology
Longowal (Deemed-to-be-University)**

15th B&WC/ Minutes/ 26.02.2021

		Noted. The work shall be completed by 31.03.2021.
	ITEM No. 12.6	Minor Civil works in existing class rooms (not having stepped seating arrangement) under TEQIP-III at SLIET Longowal
		Noted. The work has been awarded for Rs 12.50 Lacs and is under progress.
	ITEM No. 12.7	Replacement of Conventional Electrical Fixtures with energy efficient fixtures.
		Noted.
	ITEM No. 13.1	Installation of 1 MW Grid Connected Solar Rooftops in SLIET, Longowal
		Noted.
	ITEM No. 14.4	To consider re-allocation of funds under HEFA approved works.
		Noted. The matter is taken up under Item No.15.3.
	ITEM No. 14.5	To consider provision of single gated entry at ground floor in Chemical & Food Block and Extension of lab of Chemical Engineering department at SLIET, Longowal.
		Noted. RESOLVED THAT the electrical work in the extension of lab of Chemical Engineering block shall be executed through ARM.
	ITEM No. 14.6	To consider provision of central parking for students vehicle opposite Health Centre at SLIET, Longowal.
		Noted. Electrical work may also be executed along-with this work. CPWD be asked to accelerate the execution of work.
	ITEM No. 14.7	To consider providing/installation of Monkey mesh in Girls Hostel no. 01 at SLIET, Longowal.
		Noted.
	ITEM No. 14.8	To consider construction of store in Estate Office with shed and profile sheet roofing at SLIET, Longowal
		Noted. Electrical work may also be executed along-with this work. CPWD be asked to accelerate the execution of work.
	ITEM No. 14.9	To consider provision of boundary wall for Type-V residences.
		Noted.
	ITEM No. 14.10	To consider provision of student sitting area & hoarding in front of Library building at SLIET, Longowal.
		Noted. RESOLVED THAT the electrical work shall be executed through ARM.
	ITEM No. 14.11	To consider addition & alteration of electrical work required in various buildings keeping in view essential & non-essential electrical load at SLIET Longowal.
		Noted.
	ITEM No. 14.12	To consider replacement of MS Street light pole in SLIET Longowal.
		Noted.


Member Secretary,
B&WC, SLIET, Longowal



Director & Chairman,
B&WC, SLIET, Longowal

**Sant Longowal Institute of Engineering & Technology
Longowal (Deemed-to-be-University)**

15th B&WC/ Minutes/ 26.02.2021

	ITEM No. 14.13	To consider the ratification of the decision of the Chairman of B&WC.
		Noted.
	ITEM No. 14.14	To consider the rectification of the Minutes of meeting of 10th B&WC held on 08.01.2019.
		Noted.
	ITEM No. 14.16(a)	Provision of cinematic view projector along with focus light for the main stage at main auditorium at SLIET Longowal.
		Noted. RESOLVED THAT the work of cinematic view projector shall be executed by Estate Office (Electrical Wing) and Preliminary Estimate for the work of Focus Light to be sought from CPWD.
	ITEM No. 14.16 (b)	Painting of GS sheet in Multi-purpose hall of Mechanical Block.
		Noted.
ITEM NO. 15.3	TO CONSIDER RE-ALLOCATION OF FUNDS UNDER HEFA APPROVED WORKS.	
	The matter is in continuation of Item 6.3, 6.6 and 15.17.3.	
	The Building & Works Committee has considered the proposal for additional requirement of fund raised by CPWD for EIE/ECE Building and EDP Building.	
	Resolution No. 15.3	RESOLVED THAT
		a) The provisional handing/taking over along-with defects of C/o Extension of EIE/ECE Building be completed. CPWD shall ensure rectification of defects in the building in due course of time. Also, CPWD should expedite the NOC from Central Electricity Authority.
		(b) Further, the work of fire-fighting, installation of lift and façade lighting needs to be accelerated.
		(c) An amount of Rs.129.50 Lacs has been released against the C/o Extension of EIE/ECE Building from HEFA. (Rs 3.28 Lacs from the fund kept under HEFA head account of Escalation and Rs 126.22 Lacs by deferring the HEFA work of construction of Pavilion wherein the provision of Rs 200.00 Lacs has been kept.). The construction of Pavilion work shall be considered in the Phase-II of HEFA work.
		(d) The provisional handing/taking over along-with with defects of C/o EDP & PWD Building be completed. CPWD shall ensure rectification of defects in the building in due course of time and the rectification of defects should be accelerated.
ITEM NO. 15.4	TO CONSIDER THE RENOVATION/UPGRADATION AND CREATION OF DEAN OFFICES AND IQAC OFFICE IN THE ADMINISTRATIVE BUILDING.	
	Resolution No. 15.4	RESOLVED THAT the work may be undertaken on priority under GIA/HEFA subject to the availability of funds.



Member Secretary,
B&WC, SLIET, Longowal


Director & Chairman,
B&WC, SLIET, Longowal

**Sant Longowal Institute of Engineering & Technology
Longowal (Deemed-to-be-University)**

15th B&WC/ Minutes/ 26.02.2021

ITEM NO. 15.5	TO CONSIDER REPAIR/UPGRADATION OF PG (HOSTEL) - 27 NOS. TYPE -III QUARTERS AT SLIET, LONGOWAL	
	Resolution No. 15.5	RESOLVED THAT the work may be undertaken on priority under GIA/HEFA subject to the availability of funds.
ITEM NO. 15.6	TO CONSIDER REPAIR /UPGRADATION OF MESS, PATHWAYS & BOUNDARY WALL OF PG HOSTEL.	
	Resolution No. 15.6	RESOLVED THAT the work may be undertaken on priority under GIA/HEFA subject to the availability of funds.
ITEM NO. 15.7	TO CONSIDER CONSTRUCTION OF SECURITYCHECK POSTS /WATCH TOWERS AND BUS SHELTER AT VARIOUS LOCATIONS.	
	Resolution No. 15.7	RESOLVED THAT the work may be undertaken under GIA/HEFA subject to the availability of funds.
ITEM NO. 15.8	TO CONSIDER THE REPAIR/RENOVATION OF COMPUTATIONAL LABORATORY IN PHYSICS DEPARTMENT, PROVIDING& LAYING OF VITRIFIED TILE (FLOORING) IN LIBRARY, PROVISION OF FALSE CEILING WORK IN ACCOUNTS SECTION AND CREATION OF SHED FOR 500 KVA DG SET.	
	Resolution No. 15.8	RESOLVED THAT the work may be undertaken under GIA/HEFA subject to the availability of funds.
ITEM NO. 15.9	TO CONSIDER THE REPAIR/RENOVATION OF LABORATORIES OF CHEMICAL ENGINEERING, ELECTRICAL & INSTRUMENTATION ENGINEERING, MECHANICAL ENGINEERING AND FOOD ENGINEERING & TECHNOLOGY DEPARTMENTS.	
	Resolution No. 15.9	RESOLVED THAT the work may be undertaken under GIA/HEFA subject to the availability of funds.
ITEM NO. 15.10	TO CONSIDER THE REPAIR/RENOVATION OF LABORATORIES OF COMPUTER SCIENCE & ENGINEERING DEPARTMENT.	
	Resolution No. 15.10	RESOLVED THAT the work may be undertaken under GIA/HEFA subject to the availability of funds.
ITEM NO. 15.11	TO CONSIDER CREATION OF CAR/SCOOTER PARKING NEAR ROUND ABOUT OF COMPUTER/CHEMICAL BLOCK AND REPAIR OF EXISTING PARKING AT BANK & POST OFFICE.	
	Resolution No. 15.11	RESOLVED THAT the work may be undertaken under GIA/HEFA subject to the availability of funds.
ITEM NO. 15.12	TO CONSIDER SITC OF STREET LIGHTS POLE ALONG WITH LED LUMINARIES AROUND THE NEWLY CONSTRUCTED ROAD BETWEEN OLD & NEW EIE/ECE BLOCK.	
	Resolution No. 15.12	RESOLVED THAT the work may be undertaken under GIA/HEFA subject to the availability of funds.


Member Secretary,
B&WC, SLIET, Longowal


Director & Chairman,
B&WC, SLIET, Longowal

**Sant Longowal Institute of Engineering & Technology
Longowal (Deemed-to-be-University)**

15th B&WC/ Minutes/ 26.02.2021

ITEM NO. 15.13	TO CONSIDER AMC OF CENTRALIZED AC'S INSTALLED IN COMPUTER SCIENCE, CHEMICAL DEPARTMENT, MAIN AUDITORIUM & AMC OF FIRE FIGHTING SYSTEM INSTALLED IN MAIN AUDITORIUM.	
	Resolution No. 15.13	RESOLVED THAT the work may be undertaken on priority under GIA/ARM subject to the availability of funds.
ITEM NO. 15.14	TO CONSIDER THE REPAIR/RENOVATION OF STORE & PURCHASE SECTION.	
	Resolution No. 15.14	RESOLVED THAT the work may be undertaken under OH-35 GIA/HEFA subject to the availability of funds.
ITEM NO. 15.15	Status of on-going works.	
	Resolution No. 15.15	Noted with satisfaction.
ITEM NO. 15.16	TO CONSIDER THE VARIOUS WORKS TO BE EXECUTED UNDER THE ARMCIVIL/ ELECTRICAL/ HORTICULTURE/ OUTSOURCING/ SANITATION/ ROAD WORKS FOR THE FY 2021-22.	
	Resolution No. 15.16	RESOLVED THAT the contract period of existing agencies (works listed in the Agenda Item at 1A, 2A, 3A, 4, 5, 6 & 7) be extended for further period of 12 months on same terms and conditions. For other works under ARM, fresh tender for the financial year 2021-22 be floated. The progress on the work entitled "Watch & Ward Service" is noted.
ITEM NO. 15.17	ANY OTHER ITEMS WITH THE PERMISSION OF CHAIRMAN.	
ITEM NO. 15.17.1	TO CONSIDER THE PROVIDING/INSTALLATION OF MONKEY MESH IN MESS/KITCHEN AREA OF BOYS HOSTEL NO. 01 TO 08 AT SLIET, LONGOWAL.	
	Resolution No. 15.17.1	RESOLVED THAT the work may be undertaken on priority under GIA/HEFA subject to the availability of funds.
ITEM NO. 15.17.2	TO CONSIDER THE UPGRADATION OF ELECTRICAL INFRASTRUCTURE IN STORE & PURCHASE DEPARTMENT	
	Resolution No.15.17.2	RESOLVED THAT the work may be undertaken under GIA/HEFA subject to the availability of funds.
ITEM NO. 15.17.3	TO CONSIDER THE PROVISIONAL HANDING/TAKING OVER WITH DEFECTS OF C/o EXTENSION OF EIE/ECE BUILDING AND C/o EDP & PWD BUILDING	
	Resolution No.15.17.3	RESOLVED THAT a) The provisional handing/taking over along-with defects of C/o Extension of EIE/ECE Building be completed. CPWD shall ensure the rectification of defects in the building in due course of time. The CPWD should expedite the NOC from Central Electricity Authority. b) The provisional handing/taking over with defects of C/o EDP & PWD Building be completed. CPWD shall

Member Secretary,
B&WC, SLIET, Longowal

Director & Chairman,
B&WC, SLIET, Longowal


**Sant Longowal Institute of Engineering & Technology
Longowal (Deemed-to-be-University)**

15th B&WC/ Minutes/ 26.02.2021


		ensure the rectification of defects in the building in due course of time. The work of rectification of defects should be accelerated.
--	--	--

At the end, it was also resolved that since, the funds allocated under GIA (OH-35) for FY 2020-21 could not be utilized due to COVID-19, Finance Committee (SLIET) may be requested to accord approval for carrying forward the funds (allocated in 2020-21) to the next FY 2021-22 (in addition to the funds to be allocated for the financial year 2021-22) under OH-35.

Meeting ended with thanks to Chair.



(Prof. Harish Chopra), 2.3.21
Member Secretary,
B&WC, SLIET, Longowal



(Prof. Shailendra Jain)
Director & Chairman,
B&WC, SLIET, Longowal

