

SANT LONGOWAL INSTITUTE OF ENGINEERING & TECHNOLOGY
LONGOWAL -148106, DISTT. SANGRUR, PUNJAB, INDIA
(CFTI under MHRD, Govt. of India)
(Deemed to be University)
(e-mail- estateoffice2010@gmail.com)
Tel/Fax No. 01672-253475

Ref. No. SLIET/EST/2020/4067-77

Dated:- 31.03.2020

Registered Post

M/s A to Z Housekeeping Solutions Pvt. Ltd,
537/37, Vasant Kunj Road,
Mahipalpur,
New Delhi -110037

Subject: - Extension of time period for the execution of the work, "Providing Sanitation Service at SLIET, Longowal for the F/Y 2019-20".

Work Order ref. No.: SLIET/EST/2019/323-33 Dated 01/05/2019

With reference to the terms & conditions of tender for subject cited work under sub-head "PERIOD OF TENDERED WORK, the contract for the work, "Providing Sanitation Service at SLIET, Longowal for the F/Y 2019-20" has been extended for a period of two months i.e. from 01.04.2020 to 31.05.2020 on the existing terms and conditions of DNIT/Agreement for the F/Y 2019-20. You are requested to execute the work accordingly. Please acknowledge the receipt of same.

This bears the approval of Competent Authority.


31/03/2020

ESTATE OFFICER (Officiating)

Endst.No.SLIET/EST/2020/4067-77

Dated:- 31.03.2020

Copy to:-

1. Director-For kind information.
2. Dean (P&D)
3. DR(A&A)
4. Dy. Labour Commissioner (Central), Kenderiya Sadan, Sector 09-A, Chandigarh.
5. Assistant Labour Commissioner (C), Ministry of labour & Employment, Office of Deputy Chief Labour Commissioner (Central), SCF NO. 10, 3th Floor, Near Dashmesh Sweets, Urban Estates, Phase-1, Jalandhar
6. Income Tax Officer, Railway Road, Sangrur.
7. Excise Taxation Officer, Sangrur.
8. Enforcement Officer, EPFO, SCO No.13, Second Floor, Kaula Park, Sangrur.
9. F.I. (ACSS)-to publish the extension letter on website of the Institute.
10. File copy


31/03/2020

ESTATE OFFICER (Officiating)



SANT LONGOWAL INSTITUTE OF ENGINEERING & TECHNOLOGY
LONGOWAL -148106, DISTT. SANGRUR, PUNJAB, INDIA
(CFTI under MHRD, Govt. of India)
(Deemed to be University)
(e-mail- estateoffice2010@gmail.com)
Tel/Fax No. 01672-253475

Ref. No. SLIET/EST/2020/4078-88

Dated:- 31.03.2020

Registered Post


M/s Green Solutions,
256 E/A,
Upper Ground Block WZ,
Inderpuri, New Delhi-110012

Subject: - Extension of time period for the execution of the work, "Horticulture/Landscaping services at SLIET, Longowal for the F/Y 2019-20".

Work Order ref. No.: SLIET/EST/2019/3528-38 Dated 26/03/2019

With reference to the terms & conditions of tender for subject cited work under sub-head "PERIOD OF TENDERED WORK, the contract for the work, "Horticulture/Landscaping services at SLIET, Longowal for the F/Y 2019-20" has been extended for a period of two months i.e. from 01.04.2020 to 31.05.2020 on the existing terms and conditions of DNIT/Agreement for the F/Y 2019-20. You are requested to execute the work accordingly. Please acknowledge the receipt of same.

This bears the approval of Competent Authority.



31/03/2020
ESTATE OFFICER (Officiating)

Endst.No.SLIET/EST/2020/4078-88

Dated:- 31.03.2020

Copy to:-

1. Director-For kind information.
2. Dean (P&D)
3. DR(A&A)
4. Dy. Labour Commissioner (Central), Kenderiya Sadan, Sector 09-A, Chandigarh.
5. Assistant Labour Commissioner (C), Ministry of labour & Employment, Office of Deputy Chief Labour Commissioner (Central), SCF NO. 10, 3th Floor, Near Dashmesh Sweets, Urban Estates, Phase-1, Jalandhar
6. Income Tax Officer, Railway Road, Sangrur.
7. Excise Taxation Officer, Sangrur.
8. Enforcement Officer, EPFO, SCO No.13, Second Floor, Kaula Park, Sangrur.
9. F.I. (ACSS)-to publish the extension letter on website of the Institute.
10. File copy


31/03/2020
ESTATE OFFICER (Officiating)



SANT LONGOWAL INSTITUTE OF ENGINEERING & TECHNOLOGY
LONGOWAL -148106, DISTT. SANGRUR, PUNJAB, INDIA
(CFTI under MHRD, Govt. of India)
(Deemed to be University)
(e-mail- estateoffice2010@gmail.com)
Tel/Fax No. 01672-253475

Ref. No. SLIET/EST/2020/4089-99

Dated:- 31.03.2020

Registered Post

M/s Nimbus Harbor Facilities Management Pvt. Ltd,
H-305, Sushant Shopping Arcade,
Sushant Lok Phase-I, Gurugram

Subject:- Extension of time period for the execution of the work, "Providing Outsourcing/Housekeeping Workers at SLIET Longowal for the F/Y 2019-20".
Work Order ref. No.: SLIET/EST/2019/3581-91 Dated 28.03.2019

With reference to the terms & conditions of tender for subject cited work under sub-head "PERIOD OF TENDERED WORK, the contract for the work, "Providing Outsourcing/Housekeeping Workers at SLIET Longowal for the F/Y 2019-20" has been extended for a period of two months i.e. from 01.04.2020 to 31.05.2020 on the existing terms and conditions of DNIT/Agreement for the F/Y 2019-20. You are requested to execute the work accordingly. Please acknowledge the receipt of same.

This bears the approval of Competent Authority.


ESTATE OFFICER (Officiating)

Dated:- 31.03.2020

Endst.No.SLIET/EST/2020/4089-99

Copy to:-

1. Director-For kind information.
2. Dean (P&D)
3. DR(A&A)
4. Dy. Labour Commissioner (Central), Kenderiya Sadan, Sector 09-A, Chandigarh.
5. Assistant Labour Commissioner (C), Ministry of labour & Employment, Office of Deputy Chief Labour Commissioner (Central), SCF NO. 10, 3th Floor, Near Dashmesh Sweets, Urban Estates, Phase-1, Jalandhar
6. Income Tax Officer, Railway Road, Sangrur.
7. Excise Taxation Officer, Sangrur.
8. Enforcement Officer, EPFO, SCO No.13, Second Floor, Kaula Park, Sangrur.
9. F.I. (ACSS)-to publish the extension letter on website of the Institute.
10. File copy


ESTATE OFFICER (Officiating)



SANT LONGOWAL INSTITUTE OF ENGINEERING & TECHNOLOGY
LONGOWAL -148106, DISTT. SANGRUR, PUNJAB, INDIA
(CFTI under MHRD, Govt. of India)
(Deemed to be University)
(e-mail- estateoffice2010@gmail.com)
Tel/Fax No. 01672-253475

Ref. No. SLIET/EST/2020/4100-4110

Dated:- 31.03.2020

Registered Post

M/s. Surinder Kumar Contractor,
Mandu Patti, Gharachon,
District, Sangrur

Subject: - Extension of time period for the execution of the work, "Providing Labour for Annual Repair & Maintenance of Residential & Other Buildings (civil & Internal Public Health) at SLIET, Longowal for the year 2019-20".

Work Order ref. No.: SLIET/EST/2019/3501-10 dated 26/03/2019

With reference to the terms & conditions of tender for subject cited work under sub-head "PERIOD OF TENDERED WORK, the contract for the work, "Providing Labour for Annual Repair & Maintenance of Residential & Other Buildings (civil & Internal Public Health) at SLIET, Longowal for the year 2019-20" has been extended for a period of two months i.e. from 01.04.2020 to 31.05.2020 on the existing terms and conditions of DNIT/Agreement for the F/Y 2019-20. You are requested to execute the work accordingly. Please acknowledge the receipt of same.

This bears the approval of Competent Authority.


31/3/2020
ESTATE OFFICER (Officiating)

Endst.No.SLIET/EST/2020/4100-4110

Dated:- 31.03.2020

Copy to:-

1. Director-For kind information.
2. Dean (P&D)
3. DR(A&A)
4. Dy. Labour Commissioner (Central), Kenderiya Sadan, Sector 09-A, Chandigarh.
5. Assistant Labour Commissioner (C), Ministry of labour & Employment, Office of Deputy Chief Labour Commissioner (Central), SCF NO. 10, 3th Floor, Near Dashmesh Sweets, Urban Estates, Phase-1, Jalandhar
6. Income Tax Officer, Railway Road, Sangrur.
7. Excise Taxation Officer, Sangrur.
8. Enforcement Officer, EPFO, SCO No.13, Second Floor, Kaula Park, Sangrur.
9. F.I. (ACSS)-to publish the extension letter on website of the Institute.
10. File copy


31/3/2020
ESTATE OFFICER (Officiating)



SANT LONGOWAL INSTITUTE OF ENGINEERING & TECHNOLOGY
LONGOWAL -148106, DISTT. SANGRUR, PUNJAB, INDIA
(CFTI under MHRD, Govt. of India)
(Deemed to be University)
(e-mail- estateoffice2010@gmail.com)
Tel/Fax No. 01672-253475

Ref. No. SLIET/EST/2020/4111-21

Dated:- 31.03.2020

Registered Post

M/s Rajiv Kumar,
Shop No. 53,
Anaj Mandi,
Longowal (Sangrur)

Subject: - Extension of time period for the execution of the work, "Providing Labour for Annual Repair & Maintenance of Hostel & Academic Buildings (civil & Internal Public Health) at SLIET, Longowal for the year 2019-20".

Work Order ref. No.: SLIET/EST/2019/3511-21 dated 26/03/2019

With reference to the terms & conditions of tender for subject cited work under sub-head "PERIOD OF TENDERED WORK, the contract for the work, "Providing Labour for Annual Repair & Maintenance of Hostel & Academic Buildings (civil & Internal Public Health) at SLIET, Longowal for the year 2019-20" has been extended for a period of two months i.e. from 01.04.2020 to 31.05.2020 on the existing terms and conditions of DNIT/Agreement for the F/Y 2019-20. You are requested to execute the work accordingly. Please acknowledge the receipt of same.

This bears the approval of Competent Authority.


ESTATE OFFICER (Officiating)

Dated:- 31.03.2020

Endst.No.SLIET/EST/2020/4111-21

Copy to:-

1. Director-For kind information.
2. Dean (P&D)
3. DR(A&A)
4. Dy. Labour Commissioner (Central), Kenderiya Sadan, Sector 09-A, Chandigarh.
5. Assistant Labour Commissioner (C), Ministry of labour & Employment, Office of Deputy Chief Labour Commissioner (Central), SCF NO. 10, 3th Floor, Near Dashmesh Sweets, Urban Estates, Phase-1, Jalandhar
6. Income Tax Officer, Railway Road, Sangrur.
7. Excise Taxation Officer, Sangrur.
8. Enforcement Officer, EPFO, SCO No.13, Second Floor, Kaula Park, Sangrur.
9. F.I. (ACSS)-to publish the extension letter on website of the Institute.
10. File copy


ESTATE OFFICER (Officiating)



SANT LONGOWAL INSTITUTE OF ENGINEERING & TECHNOLOGY
LONGOWAL -148106, DISTT. SANGRUR, PUNJAB, INDIA
(CFTI under MHRD, Govt. of India)
(Deemed to be University)
(e-mail- estateoffice2010@gmail.com)
Tel/Fax No. 01672-253475

Ref. No. SLIET/EST/2020/4122-32

Dated:- 31.03.2020

Registered Post


M/s Sahib Builders C/o Birbal Khan
shop No. 11 Chaunda More
Amargarh, Tehsil Malerkotla

Subject: - Extension of time period for the execution of the work, "Providing Labour for Annual Repair and Maintenance of External Water Supply and Sewerage System at SLIET Longowal for the F/Y 2019-20".

Work Order ref. No.: SLIET/EST/2019/3490-3500 Dated 26.03.2019

With reference to the terms & conditions of tender for subject cited work under sub-head "PERIOD OF TENDERED WORK, the contract for the work, "Providing Labour for Annual Repair and Maintenance of External Water Supply and Sewerage System at SLIET Longowal for the F/Y 2019-20" has been extended for a period of two months i.e. from 01.04.2020 to 31.05.2020 on the existing terms and conditions of DNIT/Agreement for the F/Y 2019-20. You are requested to execute the work accordingly. Please acknowledge the receipt of same.

This bears the approval of Competent Authority.



ESTATE OFFICER (Officiating)

Endst.No.SLIET/EST/2020/4122-32

Dated:- 31.03.2020

Copy to:-

1. Director-For kind information.
2. Dean (P&D)
3. DR(A&A)
4. Dy. Labour Commissioner (Central), Kenderiya Sadan, Sector 09-A, Chandigarh.
5. Assistant Labour Commissioner (C), Ministry of labour & Employment, Office of Deputy Chief Labour Commissioner (Central), SCF NO. 10, 3th Floor, Near Dashmesh Sweets, Urban Estates, Phase-1, Jalandhar
6. Income Tax Officer, Railway Road, Sangrur.
7. Excise Taxation Officer, Sangrur.
8. Enforcement Officer, EPFO, SCO No.13, Second Floor, Kaula Park, Sangrur.
9. F.I. (ACSS)-to publish the extension letter on website of the Institute.
10. File copy


ESTATE OFFICER (Officiating)



SANT LONGOWAL INSTITUTE OF ENGINEERING & TECHNOLOGY
LONGOWAL -148106, DISTT. SANGRUR, PUNJAB, INDIA
(CFTI under MHRD, Govt. of India)
(Deemed to be University)
(e-mail- estateoffice2010@gmail.com)
Tel/Fax No. 01672-253475

Ref. No. SLIET/EST/2020/4133-43

Dated:- 31.03.2020

Registered Post

M/s Virk Tubewell Store,
Badbar Road,
Longowal (Sangrur)

Subject:- Extension of time period for the Supply of Sanitary Material for Annual Repair & Maintenance at SLIET Longowal for the F/Y 2019-20.

The contract period for services "Supply of Sanitary Material for Annual Repair & Maintenance at SLIET Longowal for the F/Y 2019-20" has been approved by the competent authority of SLIET to extend further for two months i.e. from 01.04.2020 to 31.05.2020 with same terms & conditions keeping in view the present situation arises due to outbreak of Covid-19 virus and the consent for the same extended by your firm. So you are requested to execute the work accordingly.

[Handwritten Signature]
31/03/2020

ESTATE OFFICER (Officiating)

Endst.No.SLIET/EST/2020/4133-43

Dated:- 31.03.2020

Copy to:-

1. Director-For kind information.
2. Dean (P&D)
3. DR(A&A)
4. Income Tax Officer, Railway Road, Sangrur.
5. Excise Taxation Officer, Sangrur.
6. F.I. (ACSS)-to publish the extension letter on website of the Institute.
7. File copy

[Handwritten Signature]
31/03/2020

ESTATE OFFICER (Officiating)



SANT LONGOWAL INSTITUTE OF ENGINEERING & TECHNOLOGY
LONGOWAL -148106, DISTT. SANGRUR, PUNJAB, INDIA
(CFTI under MHRD, Govt. of India)
(Deemed to be University)
(e-mail- estateoffice2010@gmail.com)
Tel/Fax No. 01672-253475

Ref. No. SLIET/EST/2020/4144-54

Dated:- 31.03.2020

Registered Post

M/s Guru Nanak Hardware & Paint Store,
Bus stand Road,
Longowal (Sangrur)

Subject: - Extension of time period for the Supply of Hardware Material for Annual Repair & Maintenance at SLIET Longowal for the F/Y 2019-20.

The contract period for services "Supply of Hardware Material for Annual Repair & Maintenance at SLIET Longowal for the F/Y 2019-20" has been approved by the competent authority of SLIET to extend further for two months i.e. from 01.04.2020 to 31.05.2020 with same terms & conditions keeping in view the present situation arises due to outbreak of Covid-19 virus and the consent for the same extended by your firm. So you are requested to execute the work accordingly.



ESTATE OFFICER (Officiating)

Endst.No.SLIET/EST/2020/4144-54

Dated:- 31.03.2020

Copy to:-

1. Director-For kind information.
2. Dean (P&D)
3. DR(A&A)
4. Income Tax Officer, Railway Road, Sangrur.
5. Excise Taxation Officer, Sangrur.
6. F.I. (ACSS)-to publish the extension letter on website of the Institute.
7. File copy


ESTATE OFFICER (Officiating)